SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:50 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 284 Const Calendar Day: 913 Date: 09-Mar-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 73
Precipitation None Condition Clear

Working Day If no, explain:

Di ary: Dispute
Work description.

MARCH 9, 2012 Diary .
ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 88, PWS #89, PWS 90 and PWS # 91:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 88 7:56A.M. 8:26A.M.-8:35A.M. 8:52A.M.-9:02A.M. 9:43A.M.
PWS # 89 10:55A.M. 11:23A.M.-11:36A.M. 11:52A.M.-00:40P.M. 1:21P.M.
PWS # 90 2:30P.M. 4:25P.M.
PWS # 91 6:34P.M. Not completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 87, PWS # 88, PWS # 89 and PWS # 90:

FLOATING CLAPM TO N.D.S.F. A CLAPM TO S.D.S.F.A FLOATING AT LOOP  FLOATING AT
D.S.

PWS # 87 7:15A.M. 7:28A.M.
PWS # 88 9:46A.M.-9:58A.M. 9:50A.M.-9:64A.M. 10.04A.M. 10.24A.M.
PWS # 89 In the afternoon In the afternoon In the afternoon In the afternoon
PWS # 90 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
*FORMING PWS # 87, PWS # 88, PWS # 89 and PWS # 90:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 87 7:25A.M.-T:45A.M. 7:25A.M.-7:59A.M. 7:31A.M.-8:13A.M.
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 284  Date: 09-Mar-2012  Friday
PWS # 88 10:36A.M.-10:56A.M. 10:44A.M.-11:15A.M. 10:55A.M.-11:44A.M.
PWS # 89 In the afternoon In the afternoon In the afternoon
PWS # 90 In the afternoon In the afternoon In the afternoon

*INSTALING PWS #87, PWS #88 , PWS #89 and PWS #90

INSTALLING  JACKING SADDLE  NORTH DEVIATIONSADDLE

PWS # 87 7:46-A.M-8:01A.M. 8:03A.M.-8:41A.M.
PWS # 88 11:03-A.M-11:17A.M. 11:17A.M.-

PWS # 89 In the afternoon In the afternoon

PWS # 90 In the afternoon In the afternoon

SLACK ADJUSTMENT
PWS # 87 8:13A.M.
9:12A.M.

PWS # 88
PWS # 89
afternoon
PWS # 90
afternoon

11:47AM.

SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

saddle.

*NOTE-6: 2 hours OT
ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Rigoverto Garcia
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Dario Loza

N.D.S.

-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo

*PWS # 87, PWS # 88, PWS # 89 and PWS # 90 SLACK ADJUSTEMS:

SET UP HYDRAULIC PULLING SYSTEM

SOUTHDEVIATION SADDLE
8:15A.M.-8:44A.M.
11:45A.M.-

In the afternoon
In the afternoon

ADJUSTMENT TIME
8:30A.M.-

11:50A.M.-
In the

In the

*NOTE-1: PWS # 88 had a 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
*NOTE-2: The ABF crew installed the 8th row of the J.S. divider plate with respect to the bottom of the

*NOTE-3: The installed strands are checked for quality, no cross or loose wire was observed.
*NOTE-4: Some pieces of the Secondary Hauling System were repaired by ABF welder.
*NOTE-5: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 284

Date: 09-Mar-2012

Friday

J.S. and Slack Adjustment
-Matthew Holt

-Andy Zhen

-Edvardo Jimenez Padilla
-Lonny Candelaria

-Pablo Ramirez

AMERICAN BRIDGE/FLUOR, A JV

-Eric Sparks

Equipment:

Miller Welding Machine (ABF002243)

04-0120F4 Bid Item: 067 C-PWS-081.067 Install & Adjust PWS 81-85

04-0120F4 Bid Item: 067 C-PWS-086.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 86-90

Attachment
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